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LA COSTA OAKS 
COMMUNITY association 

August 2, 2019 
Common Area Painting Notice 

Dear La Costa Oaks Homeowners,  
 
Please be advised that MC Painting has begun the common area perimeter fence replacement and 
painting project in La Costa Oaks on April 22nd. This project will affect any homeowners in the Oaks that 
have back or side yard tubular steel fencing that separates their yard from the Association common 
area.  
 
While it is very challenging to determine an exact schedule for this project, we are doing our best to 
work with the painters and keep you informed. If you live in one of the areas noted below, please take 
a moment now to prepare your fence for painting. This includes pulling back any plant material, snake 
fencing, etc. that may be attached.  Please clear 12” of vegetation from each side of the fence and a 
minimum of 4” excavation of soils and rocks under bottom rail. The goal is to expose the surface of the 
fence so that the painters can paint it. This project is very important for the longevity of the common 
area fencing which is budgeted for and paid by every member of the community. Homeowners who fail 
to comply may be subject to not only the Association’s enforcement policy, but also the expense of 
having the painters come out on a change order to paint their fence.  
 
For your convenience, we have attached map(s) of the following Districts and their location. 
 

District Name Tentative Start Date Completion Date Color on Map 
Stoneridge 4/22/2019 5/31/2019 Green-  Completed 
Clifton Heights  7/1/2019 8/9/2019 Light Purple (South) 
The Oaks 8/9/2019 8/23/19 White (South) 
Colrich 8/23/2019 9/6/2019 Blue (South) 
Starboard 9/6/2019 9/13/2019 Light Pink (South) 
Hillock/Highgrove 9/13/2019 9/27/2019 Yellow/Orange (West) 
Rockledge 9/27/2019 10/16/2019 Hot Pink (North) 
Amberly 10/16/19 10/28/2019 Dark Purple (North) 
Copperwood 10/28/2019 11/1/2019 Light Yellow (North) 
Sandalwood 11/1/2019 11/8/2019 Tan (North) 
Westcott 11/8/2019 11/22/2019 Light Green (North) 

 
Please note that these dates are just an estimate and depending on the pace of the project and weather 
cooperation, the painters may be in your area a week prior or later. We will do our best to keep you 
updated on their progress. If you have any specific questions on dates, please contact the MC Painting 
project manager, Aaron at 760-599-8000 ext. 117 or aaron@mc-painting.com or Cami at 760-943-6650.  
 
In addition, the painters will be placing a notice on your door one week in advance as a reminder. We 
sincerely appreciate your cooperation and attention to this matter. 
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