



La Costa Oaks HOA MC Painting Schedule

HOA Name	Tentative Start Date	Completion Date	Notes
Stoneridge	4/22/2019	5/31/2019	
Clifton Heights	7/1/2019	8/9/2019	
The Oaks	8/9/2019	8/23/2019	
Colrich	8/23/2019	9/20/2019	
Starboard	9/20/2019	9/27/2019	
Hillock / Highgrove	9/27/2019	10/11/2019	
Rockledge	10/11/2019	10/30/2019	
Amberly	10/30/2019	11/11/2019	
Copperwood	11/11/2019	11/18/2019	
Sandalwood	11/18/2019	11/25/2019	
Westcott	11/25/2019	12/9/2018	